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ESTIMATE RUN 02/14/2005

ESTIMATE SUMMARY 10:56:37

CONTID: C14980B ESTIMATE NO: 0005 PROG 2002

PCN: 14980B-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Culvert Repairs (Alternate B) PERCENT TIME:

PROJECT NO: IM 0702-250

I-70 Culvert Repairs (Alternate B)

NAME OF ROAD: I-70

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 02/14/2005 DATE TIME STARTED 08/30/2004

5380 TENNYSON STREET UNIT B DATE LET 08/05/2004 DATE WORK BEGAN 09/07/2004

DATE AWARDED 08/11/2004 DATE TIME STOPPED 12/09/2004

DATE CONTRACT EXECUTED 08/30/2004 DATE ACCEPTED 12/09/2004

DENVER CO 80212 303/455-0838 DATE NOTICE TO PROCEED 08/30/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 961,195.39 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 876,433.40 NON-PARTICIPATING 78,337.58

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -999.29

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

102.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/9/2004 ??:??:??

11/30/2004 ??:??:??

99.97%

280.00

78,337.58

78,337.58

77,338.29

$

$

$

$

0.00

960,915.39

960,915.39

0.00

960,915.39

-4,423.51

0.00

956,491.88

0.00

AMOUNT DUE 956,491.88 77,338.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 77,338.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

SUMMIT
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PCN: 14980B-BID ESTIMATE RUN 02/14/2005

PROJECT: IM 0702-250 ESTIMATE NO: 0005 10:56:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

8,000.00000 1.000 8,000.00

201-00000

0010 REMOVAL OF STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

202-00001

0015 REMOVAL OF PIPE 58.000 58.000

LF 0.000 0.00

40.00000 58.000 2,320.00

202-00035

0020 BACKHOE 149.000 133.000

HOUR 16.000 2,640.00

165.00000 149.000 24,585.00

203-01510

0025 DOZING 40.000 40.000

HOUR 0.000 0.00

180.00000 40.000 7,200.00

203-01550

0030 COMBINATION LOADER 14.000 14.000

HOUR 0.000 0.00

105.00000 14.000 1,470.00

203-01594

0031 FRONT END LOADER (SPECIAL) ADDED ITEM CAT 938 LOADER 
CO 005

35.000 31.000

HOUR 4.000 500.00

125.00000 35.000 4,375.00

203-01592

0035 STRUCTURE BACKFILL (FLOW-FILL) 302.000 301.000

CY 1.000 100.00

100.00000 302.000 30,200.00

206-00065

0040 EROSION LOG (12 INCH) 273.000 213.000

LF 60.000 480.00

8.00000 273.000 2,184.00

208-00002

0045 EROSION BALES (WEED FREE) 17.000 14.000

EACH 3.000 54.00

18.00000 17.000 306.00

208-00011

0050 SILT FENCE 761.000 761.000

LF 0.000 0.00

1.20000 761.000 913.20

208-00020
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PCN: 14980B-BID ESTIMATE RUN 02/14/2005

PROJECT: IM 0702-250 ESTIMATE NO: 0005 10:56:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

715.00000 1.000 715.00

208-00045

0060 EROSION CONTROL SUPERVISOR 1.000 0.800

L S 0.000 0.00

1,400.00000 0.800 1,120.00

208-00200

0065 *SEEDING (NATIVE) 0.400 0.400

ACRE 0.000 0.00

650.00000 0.400 260.00

212-00006

0070 *MULCHING (WEED FREE HAY) 0.300 0.300

ACRE 0.000 0.00

800.00000 0.300 240.00

213-00002

0075 *MULCH TACKIFIER 50.000 50.000

LB 0.000 0.00

1.40000 50.000 70.00

213-00061

0076 *SOIL PREPARATION (SPEC) ADDED ITEM SOIL PREPARATION 
(SPECIAL) CO 005

0.400 0.400

ACRE 0.000 0.00

2,250.00000 0.400 900.00

212-00047

0080 *BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

3.00000 0.000 0.00

214-01010

0085 *SOIL RETENTION BLANKET (STRAW/COCONUT) 298.000 298.000

SY 0.000 0.00

1.60000 298.000 476.80

216-00041

0090 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 21.820 21.820

TON 0.000 0.00

190.00000 21.820 4,145.80

403-00720

0095 GEOTEXTILE (EROSION CONTROL) (CLASS A) 41.000 19.000

SY 22.000 132.00

6.00000 41.000 246.00

420-00100

0100 RIPRAP (18 INCH) 67.000 48.000

CY 19.000 2,375.00

125.00000 67.000 8,375.00

506-00218
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PCN: 14980B-BID ESTIMATE RUN 02/14/2005

PROJECT: IM 0702-250 ESTIMATE NO: 0005 10:56:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 PREPARE CULVERT PIPE (36 INCH) 224.000 224.000

LF 0.000 0.00

32.00000 224.000 7,168.00

603-00035

0110 *CULVERT LINING (36 INCH) 237.000 237.000

LF 0.000 0.00

180.00000 237.000 42,660.00

603-00036

0115 *CULVERT LINING (48 INCH) 600.000 600.000

LF 0.000 0.00

635.00000 600.000 381,000.00

603-00048

0120 PREPARE CULVERT PIPE (78 INCH) 244.000 244.000

LF 0.000 0.00

35.00000 244.000 8,540.00

603-00077

0125 *CULVERT LINING (78 INCH) 244.000 244.000

LF 0.000 0.00

500.00000 244.000 122,000.00

603-00078

0130 36 INCH CORRUGATED STEEL PIPE 18.000 18.000

LF 0.000 0.00

600.00000 18.000 10,800.00

603-10360

0132 36 IN CSP 36 INCH CSP ADDITIONAL PIPE CO 004/MCR 004 32.000 32.000

LF 0.000 0.00

150.00000 32.000 4,800.00

603-10360

0135 INLET TYPE D (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

604-00505

0140 FENCE (PLASTIC) 604.000 604.000

LF 0.000 0.00

2.00000 604.000 1,208.00

607-11525

0145 CURB TYPE 6 (SECTION M) 0.000 0.000

LF 0.000 0.00

11.50000 0.000 0.00

609-60011

0150 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000

EACH 0.000 0.00

825.00000 1.000 825.00

615-00030
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PCN: 14980B-BID ESTIMATE RUN 02/14/2005

PROJECT: IM 0702-250 ESTIMATE NO: 0005 10:56:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 12 INCH CULVERT PIPE 180.000 180.000

LF 0.000 0.00

27.00000 180.000 4,860.00

617-00012

0160 *MOBILIZATION 1.000 0.874

L S 0.126 11,340.00

90,000.00000 1.000 90,000.00

626-00000

0165 *FLAGGING 56.000 56.000

HOUR 0.000 0.00

25.50000 56.000 1,428.00

630-00000

0170 *TRAFFIC CONTROL INSPECTION 16.000 16.000

DAY 0.000 0.00

100.00000 16.000 1,600.00

630-00007

0175 *TRAFFIC CONTROL MANAGEMENT 60.000 60.000

DAY 0.000 0.00

360.00000 60.000 21,600.00

630-00012

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 1.800

EACH 0.200 12.00

60.00000 2.000 120.00

630-80341

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 21.600

EACH 2.400 144.00

60.00000 24.000 1,440.00

630-80342

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 8.100

EACH 0.900 54.00

60.00000 9.000 540.00

630-80343

0195 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.900

EACH 0.100 90.00

900.00000 1.000 900.00

630-80358

0200 *PORTABLE MESSAGE SIGN PANEL 0.000 0.000

DAY 0.000 0.00

90.00000 0.000 0.00

630-80359

0205 *TRAFFIC CONE 65.000 58.500

EACH 6.500 78.00

12.00000 65.000 780.00

630-80380
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PCN: 14980B-BID ESTIMATE RUN 02/14/2005

PROJECT: IM 0702-250 ESTIMATE NO: 0005 10:56:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0206 CONC BARRIER (TEMP) ADDED ITEM CONCRETE BARRIER 
(TEMPORARY) CO 005

30.000 27.000

LF 3.000 198.00

66.00000 30.000 1,980.00

630-80370

0210 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0215 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0220 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0225 F/A REPAIR CULVERT PIPE 61,063.130 7,623.310

F A 53,439.820 53,439.82

1.00000 61,063.130 61,063.13

700-70034

0230 F/A ACCESS CONSTRUCTION 10,530.050 6,316.880

F A 4,213.170 4,213.17

1.00000 10,530.050 10,530.05

700-70035

0235 F/A EROSION CONTROL 8,577.410 6,150.820

F A 2,426.590 2,426.59

1.00000 8,577.410 8,577.41

700-70380

0240 DRUM CHANNEL DEV ADDED ITEM DRUM CHANNELIZING DEVICE 
MCR#1/CO#002

8.000 7.200

EACH 0.800 48.00

60.00000 8.000 480.00

630-80360

0241 DRUM CHANNEL DEV (LIGHT) (F) TRAFFIC CONTROL CO # 005 
DRUM CHANNELIZING (FLASHING)

2.000 1.800

EACH 0.200 13.00

65.00000 2.000 130.00

630-80363

0245 CULVERT LINING SHOTCRETE THE 36-INCH CMP AT MP 186.10 224.000 224.000

LF 0.000 0.00

126.00000 224.000 28,224.00

603-00000

0250 CULVERT LINING CO 006/CMO 006 SHOTCRETE 36-INCH 
CULVERT AT MP 256.13

335.000 335.000

LF 0.000 0.00

136.00000 335.000 45,560.00

603-00000
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PCN: 14980B-BID ESTIMATE RUN 02/14/2005

PROJECT: IM 0702-250 ESTIMATE NO: 0005 10:56:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 STR BKFL (SPEC) (FLOW-FILL) CO 007/MCR 007 ADDED ITEM 
SAND FILL

0.000 0.000

CY 0.000 0.00

85.00000 0.000 0.00

206-00060

CAT 0200 $78,337.58 960,915.39CURRENT AMT 961,195.39 $$

PROJECT TOTAL 78,337.58 $ 960,915.39CURRENT AMT 961,195.39 $$


